SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:31PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
i : : . 16-Sep. 04-0120F4
Diary #: 137 Const Calendar Day: 373 D.ate. 16-Sep 2019 Thu'rsday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 60-70 4PM 60-70
Precipitation 0.00" Condition Overcast in the AM to sunny in the PM
Working Day If no, explain:
Diary: Dispute
Work description. —~
- Surveyed the deflection monitoring prisms located on the bottom of the top chords of the W-Line
temporary truss. This was done today to establish a baseline elevation before the load from OBG lift 7W
was placed on the W-Line truss inducing deflection. The following truss panel points were measured along
the north and south chords of the W-Line truss: 44, 50, 55
04-0120F4 Bid Item: 048 0-W2C-CLO.048 W2 Cap Closure Bar reinforcing steel (bridge)
REGIONAL STEEL CORP.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  REGIONAL STEEL CORP.
Ironworker FOR DAVID GARCIA 400 000 000  4.00 ]
Ironworker GEN LANCE GAIGE 200 000 000  2.00 ]
Di ary: Dispute
Work description. 048 0-W2C-CLO.048
- Began to clean the female couplers for the lower bikepath pedestal with a grinder and WD40, see photo
below.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
In Place Machining Company
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: In Place Machining Company
None of the Above ~ INM COHL WEISBROOKE 800 400  0.00 12.00 ]
Di ary: Dispute
Work description. 063 W-W2C-HIK.063 -
CCO#153
- The cutting apparatus had a serial number of 5759 and a model nhumber of AX48120.
- Completed the first cut of the 15 degrees bevel on the end of the Hinge K pipe beam. Began to cut the
second bevel at 7.5 degrees on the same pipe beam.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 137 Date: 16-Sep-2010 Thursday

This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.

04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
800 400 000 0.0 []
002076 AIR COMPRESSOR-DSL/PORTABLE, 185 CFM No
800 400 000 0.0 []
Diary: Dispute
Work description. 063 W-W2C-HIK.063

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their -

operation.

Attachment

Looking west at the first Hinge K pipe beam where two beveled cuts
were made to make the spherical bearing placement more feasible. become familiar with the relative movement of the saddle segment
while in the air.

RS ironworker cleaned the female couplers of the west lower bikepath Second Hinge K pipe beam where the first rough cut was done and the
pedastol with a grinder and W D40. second cut was in progress today.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 137 Date: 16-Sep-2010 Thursday

Picking angle of the W2W2 west deviation saddle segment and the
attached craddle close to the ground.
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